COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 12/ 2014

ESTI MATE SUMVARY 12: 15: 26
CONTI D C17800S ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 17800S- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 116.5 DAYS TI VE ALLOW 146 WORK DAYS
| -25 RUBBLI ZATI ON HARVONY ROAD PERCENT TI ME: 79.79 ORI G TI VE ALLOW 130 WORK DAYS
PRQJECT NO. | MD253- 214
| -25 RUBBLI ZATI ON HARVONY ROAD
NAVE OF RQAD: 025A
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
AGGREGATE | NDUSTRI ES - WCR, | NC. PAY PERI OD ENDI NG 12/ 03/ 2014 DATE TI ME STARTED 04/21/ 2014
1687 COLE BOULEVARD SUI TE 300 DATE LET 02/ 27/ 2014 DATE WORK BEGAN
DATE AWARDED 03/ 07/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 28/ 2014 DATE ACCEPTED
GOLDEN CO 80401 303-985-1070 DATE NOTI CE TO PROCEED 04/ 21/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 11,357, 863.05 PARTI Cl PATI NG $ 8,594, 334. 46 $ 99, 118. 32
AWARD PROJECT AM: $ 10, 679, 833. 55 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 75. 67% TOTAL EARNI NGS 8,594, 334. 46 99, 118. 32
FUNDS AVAI LABLE: $  2,763,528.59 STOCKPI LED MATERI ALS 130, 852. 33 121, 318. 53
GROSS EARNI NGS 8, 725, 186. 79 220, 436. 85
TOTAL CLAI VB $ 0. 00 RETAI NAGE -160, 197. 50 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8, 564, 989. 29 220, 436. 85
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 8, 564, 989. 29 220, 436. 85
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 220, 436. 85

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17800S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17800S- BI D ESTI MATE RUN 12/ 12/ 2014
PRQJECT: | MD253- 214 ESTI MATE NO 0008 12: 15: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0005 202-00210 *Renmoval of Concrete Pavenent 1, 713. 000 1,713. 000
SY 0. 000 0. 00
40. 00000 1, 713. 000 68, 520. 00
0010 202-00215 *Renoval of Concrete Pavenent (Pl aning) 29, 242. 000 872.000
SY 0. 000 0. 00
9. 50000 872. 000 8, 284. 00
0015 202- 00240 *Renoval of Asphalt Mat (Pl aning) 869. 000 869. 000
SY 0. 000 0. 00
6. 40000 869. 000 5, 561. 60
0020 202- 00900 Renoval of Concrete Footing 14. 000 0. 000
EACH 0. 000 0. 00
345. 00000 0. 000 0. 00
0025 202-01130 *Renoval of Quardrail Type 3 126. 000 0. 000
LF 126. 000 724.50
5. 75000 126. 000 724.50
0030 202-01200 *Renmoval of Tensioned Cable Barrier 22, 554. 000 11, 442. 000
LF 0. 000 0. 00
2.30000 11, 442. 000 26, 316. 60
0035 202- 01300 *Renoval of End Anchorage 11. 000 1. 000
EACH 1. 000 190. 00
190. 00000 2.000 380. 00
0040 203- 00060 Enbanknent Material (Conplete In Place) 6, 728. 000 0. 000
CY 0. 000 0. 00
35. 25000 0. 000 0. 00
0045 203-01500 Bl adi ng 68. 000 21. 000
HOUR 0. 000 0. 00
145. 00000 21.000 3, 045. 00
0050 208-00002 *Erosion Log (12 Inch) 1, 720. 000 1, 681. 000
LF 0. 000 0. 00
5.15000 1, 681. 000 8, 657. 15
0055 208- 00035 *Aggregat e Bag 524. 000 524. 000
LF 0. 000 0. 00

9. 15000 524. 000 4,794. 60



CONTI D C17800S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17800S- Bl D ESTI MATE RUN 12/ 12/ 2014
PRQJECT: | MD253- 214 ESTI MATE NO 0008 12:15: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0060 208-00045 *Concrete Washout Structure 4.000 2.000
EACH 1. 000 950. 00
950. 00000 3. 000 2, 850. 00
0061 208- 00052 StormDrain Inlet Protection (Type 2) 24. 000 24. 000
LF 0. 000 0. 00
126. 50000 24.000 3, 036. 00
0065 208- 00070 *Vehi cl e Tracking Pad 4.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0070 208-00103 *Renoval and Disposal of Sedinent (Labor) 170. 000 22.500
HOUR 0. 000 0. 00
58. 00000 22.500 1, 305. 00
0075 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 68. 000 0. 750
HOUR 0. 000 0. 00
98. 00000 0. 750 73.50
0080 208-00106 Sweepi ng (Sedi nent Renoval) 68. 000 2.000
HOUR 0. 000 0. 00
180. 00000 2.000 360. 00
0085 208-00107 *Renoval of Trash 68. 000 18. 000
HOUR 0. 000 0. 00
81. 00000 18. 000 1, 458. 00
0090 208- 00205 *Erosion Control Supervisor 365. 000 290. 500
HOUR 45. 000 3, 105. 00
69. 00000 335. 500 23, 149.50
0095 210-00060 *Reset Mar ker 10. 000 3. 000
EACH 7.000 1, 610. 00
230. 00000 10. 000 2,300. 00
0100 210-00810 *Reset Ground Sign 9. 000 0. 000
EACH 2.000 460. 00
230. 00000 2.000 460. 00
0101 210-04010 Adj Manhol e 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00



CONTI D C17800S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17800S- Bl D ESTI MATE RUN 12/ 12/ 2014
PRQJECT: | MD253- 214 ESTI MATE NO 0008 12:15: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0102 210-01130 Res Cdrail Ty 3 444,000 0. 000
LF 444,000 8,742. 36
19. 69000 444,000 8,742. 36
0103 210- 04020 Modi fy Inlet 4.000 0. 000
EACH 2.000 9,281.70
4, 640. 85000 2.000 9,281.70
0105 212-00006 *Seedi ng (Native) 10. 700 0. 000
ACRE 0. 000 0. 00
605. 00000 0. 000 0. 00
0110 212-00032 *Soi | Condi tioning 10. 700 0. 000
ACRE 0. 000 0. 00
3, 260. 00000 0. 000 0. 00
0115 213-00002  *Mil ching (Wed Free Hay) 10. 700 0. 000
ACRE 0. 000 0. 00
950. 00000 0. 000 0. 00
0120 213-00012 *Spray-on Mul ch Bl anket 8. 000 0. 000
ACRE 1. 100 4,097. 50
3, 725. 00000 1.100 4,097. 50
0125 213-00061 *Mil ch Tacki fier 2, 140. 000 0. 000
LB 0. 000 0. 00
3.50000 0. 000 0. 00
0130 217-00000 *Her bi ci de Treat nent 5, 745. 000 0. 000
SY 0. 000 0. 00
0. 25000 0. 000 0. 00
0135 304- 06009 Aggregate Base Course (O ass 6) (Special) 11, 500. 000 6, 104. 000
TON 1, 448. 420 34,762.08
24.00000 7,552. 420 181, 258. 08
0140 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 16. 160 16. 160
TON 0. 000 0. 00
130. 00000 16. 160 2,100. 80
0141 403-00720  HVA (Patching) (Asph) 200. 000 0. 000
TON 0. 000 0. 00
124. 00000 0. 000 0. 00



CONTI D C17800S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17800S-BI D ESTI MATE RUN 12/12/ 2014
PRQJECT: | MD253- 214 ESTI MATE NO. 0008 12:15: 26
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0145 403- 09210 *Stone Matrix Asphal t 22,279. 000 18, 252. 830
TON 0. 000 0. 00
115. 50000 18, 252. 830 2,108, 201. 87
0150 403-33871 *Hot M x Asphalt (Grading S) (100) (PG 76-28) 36, 485. 420 36, 485. 420
TON 0. 000 0. 00
87. 50000 36, 485. 420 3,192, 474.25
0155 412- 18050 *Rubbi | i zati on of Concrete Pavenent 111, 553. 000 111, 553. 000
Sy 0. 000 0. 00
4. 50000 111, 553. 000 501, 988. 50
0160 507-00725 *Slope and Ditch Paving (Special) 11, 065. 000 0. 000
LF 0. 000 0. 00
23. 50000 0. 000 0. 00
0165 601- 03000 *Concrete Cass D 15. 000 0. 000
(e 0. 000 0. 00
230. 00000 0. 000 0. 00
0170 601- 04000 *Concrete Cass E 428. 000 428. 000
(& 0. 000 0. 00
935. 00000 428. 000 400, 180. 00
0175 605- 82100 Pi pe Edge Drain 24, 315. 000 24, 315. 000
LF 0. 000 0. 00
10. 70000 24, 315. 000 260, 170. 50
0180 605- 84000 Subsurface Drain Qutlet 774.000 774.000
LF 0. 000 0. 00
32. 50000 774.000 25, 155. 00
0185 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 125. 000 0. 000
LF 125. 000 3,575. 00
28. 60000 125. 000 3,575. 00
0190 606- 01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
1, 130. 00000 0. 000 0. 00
0195 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 1. 000 2,230. 00
2, 230. 00000 1. 000 2,230. 00



CONTI D C17800S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17800S-BI D ESTI MATE RUN 12/ 12/ 2014
PRQIECT: | MD253- 214 ESTI MATE NO 0008 12: 15: 26
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0200 606-20010 *Tensi oned Cabl e Barrier 22, 554. 000 0. 000
LF 0. 000 0. 00
12. 70000 0. 000 0. 00
0200 MATERI AL ALLOMNCE Cabl e Barri er 0. 000
LF 10, 403. 000 49, 830. 37
4. 79000 10, 403. 000 49, 830. 37
0200 MATERI AL ALLOMNCE Cabl e Barri er 0. 000
LF 12, 084. 000 57, 882. 36
4. 79000 12, 084. 000 57, 882. 36
0200 MATERI AL ALLOMANCE Spare Parts 0. 000
LS 1. 000 6, 132. 00
6, 132. 00000 1. 000 6,132. 00
0205 606-21010 *End Anchor age (Tensioned Cable Barrier) 14. 000 1. 000
EACH 0. 000 0. 00
3, 480. 00000 1. 000 3, 480. 00
0205 MATERI AL ALLOMNCE WRFT- FL Anchor 0. 000
EACH 10. 000 11, 000. 00
1, 100. 00000 10. 000 11, 000. 00
0210 612-00036 *Del i neator (Flexible) (Square Base) 374. 000 82. 000
EACH 108. 000 9, 936. 00
92. 00000 190. 000 17, 480. 00
0210 MATERI AL ALLOMANCE Del i neator & refelctors 292. 000
EACH -108. 000 -3,526. 20
32. 65000 184. 000 6, 007. 60
0215 612-00039 *Del i neator (Flexible) (Surface Munted) 4. 000 0. 000
EACH 0. 000 0. 00
98. 00000 0. 000 0. 00
0216 614-00011 Sign Panel (CL 1) 36. 000 0. 000
SF 0. 000 0. 00
17. 60000 0. 000 0. 00
0217 614-01022 Steel Sign Post (W 10x22) 37.000 0. 000
LF 0. 000 0. 00
85. 92000 0. 000 0. 00



CONTI D: C17800S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17800s-BI D ESTI MATE RUN 12/ 12/ 2014
PRQJECT: | MD253- 214 ESTI MATE NO. 0008 12:15: 26
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0218 614- 01502 Steel Sign Supp (2-1n Rd)(Po&Sock) 72.000 0. 000
LF 0. 000 0. 00
15. 10000 0. 000 0. 00
0219 900- 00012 Added Item (Foot)/ Steel Sign Supp (2-1/2 In Rd 55. 000 0. 000
NP40) ( Post )
LF 0. 000 0. 00
11. 81000 0. 000 0. 00
0220 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0221 900- 00012 Added Item (Foot)/ Steel Sign Supp (2-1/2 In Rd 56. 000 0. 000
80) (Post)
LF 56. 000 1,103. 20
19. 70000 56. 000 1,103. 20
0225 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 4.000 0. 000
EACH 4.000 1, 160. 00
290. 00000 4. 000 1, 160. 00
0230 614- 03001 *Concrete Footing (Type 1) 0. 000 0. 000
EACH 0. 000 0. 00
1, 830. 00000 0. 000 0. 00
0235 614- 03003 *Concrete Footing (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
2,180. 00000 0. 000 0. 00
0240 614- 03004 *Concrete Footing (Type 4) 2.000 0. 000
EACH 0. 000 0. 00
2,520. 00000 0. 000 0. 00
0245 614- 03005 *Concrete Footing (Type 5) 2.000 0. 000
EACH 0. 000 0. 00
2, 860. 00000 0. 000 0. 00
0250 614- 03006 *Concrete Footing (Type 6) 4.000 0. 000
EACH 0. 000 0. 00
3, 210. 00000 0. 000 0. 00
0251 900- 00007 Added Item (Each)/ Add Multi Directional Breakaway to 10. 000 0. 000
Concrete Footer
EACH 0. 000 0. 00
165. 28000 0. 000 0. 00



CONTI D C17800S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17800s-BI D ESTI MATE RUN 12/ 12/ 2014
PRQJECT: | MD253- 214 ESTI MATE NO 0008 12:15: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0255 614-80385 *Runble Strip 60, 598. 000 45, 511. 000
LF 0. 000 0. 00
0. 20000 45, 511. 000 9,102. 20
0260 625- 00000 *Construction Surveying 1. 000 0.770
LS 0. 000 0. 00
62, 000. 00000 0.770 47,740. 00
0265 626- 00000 *Mobi | i zati on 1. 000 0.984
LS 0. 000 0. 00
985, 000. 00000 0.984 969, 240. 00
0270 627-00005 *Epoxy Pavenent MarKking 294. 000 0. 000
GAL 0. 000 0. 00
143. 00000 0. 000 0. 00
0275 627-00011 *Pavenent Marking Paint (Wt erborne) 2,100. 000 1, 832. 000
GAL 0. 000 0. 00
91. 50000 1, 832. 000 167, 628. 00
0280 630- 00000 *Fl aggi ng 2,500. 000 912. 000
HOUR 33.500 881. 05
26. 30000 945. 500 24, 866. 65
0285 630- 00007 *Traffic Control Inspection 105. 000 85. 000
DAY 18. 000 1, 647.00
91. 50000 103. 000 9, 424.50
0290 630-00012 *Traffic Control Managenent 155. 000 108. 000
DAY 15. 000 18, 675. 00
1, 245. 00000 123. 000 153, 135. 00
0295 630- 00015 *Uni forned Traffic Control Coordination 10. 000 4.000
HOUR 0. 000 0. 00
22.90000 4. 000 91. 60
0300 630-80002 *Fl ashi ng Beacon (Sol ar) 8. 000 7.200
EACH 0. 000 0. 00
630. 00000 7.200 4,536. 00
0305 630-80305 *Fl aggi ng Station Light 2.000 1. 800
EACH 0. 000 0. 00
1, 715. 00000 1. 800 3,087.00



CONTI D C17800S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17800S-BI D ESTI MATE RUN 12/ 12/ 2014
PRQJECT: | MD253- 214 ESTI MATE NO 0008 12:15: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0310 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 2.700
EACH 0. 000 0. 00
85. 75000 2.700 231.53
0315 630-80341 *Construction Traffic Sign (Panel Size A) 57. 000 46. 800
EACH 0. 000 0. 00
52. 00000 46. 800 2,433.60
0320 630-80342 *Construction Traffic Sign (Panel Size B) 120. 000 73.800
EACH 0. 000 0. 00
86. 00000 73. 800 6, 346. 80
0325 630-80343  *Construction Traffic Sign (Panel Size O 51. 000 37.800
EACH 0. 000 0. 00
115. 00000 37. 800 4,347.00
0330 630-80344  *Construction Traffic Sign (Special) 556. 000 500. 400
SF 0. 000 0. 00
15. 00000 500. 400 7,506. 00
0335 630- 80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
5, 400. 00000 5. 400 29, 160. 00
0340 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
yee) EACH 0. 000 0. 00
1, 150. 00000 2.700 3, 105. 00
0345 630-80360  *Drum Channel i zi ng Device 194. 000 174. 600
EACH 0. 000 0. 00
30. 00000 174. 600 5, 238. 00
0350 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 18. 000
EACH 0. 000 0. 00
86. 00000 18. 000 1, 548. 00
0355 630- 80370 *Concrete Barrier (Tenporary) 50. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0360 630-80380 *Traffic Cone 363. 000 326. 700
EACH 0. 000 0. 00
8. 00000 326. 700 2,613.60



CONTI D C17800S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17800S-BI D ESTI MATE RUN 12/ 12/ 2014
PRQIECT: | MD253- 214 ESTI MATE NO 0008 12:15: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0365 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
2,120. 00000 0. 000 0. 00
0370 630-85041 *Mobi | e Attenuator 235. 000 161. 000
DAY 15. 000 6, 900. 00
460. 00000 176. 000 80, 960. 00
0371 900- 00006 Added Item (Dollar)/ Price Reduction - Wrking Tinme -17, 850. 000 - 14, 250. 000
Vi ol ation
DOL -3, 600. 000 -3, 600. 00
1. 00000 -17, 850. 000 -17, 850. 00
0372 900- 00006 Added Item (Dollar)/ Price Reduction - Lane Rental - 46, 312. 500 - 38, 187. 500
DOL -8,125. 000 -8,125.00
1. 00000 -46, 312. 500 -46, 312. 50
0373 900- 00006 Added Item (Dol lar)/ Price Reduction - HVA Dispute -568. 000 -568. 000
Resol ution Fee
DOL 0. 000 0. 00
1. 00000 -568. 000 -568. 00
0374 900- 00014 Added Item (Lunp Sun)/ CMO 7 Additional Supervision 1. 000 0. 000
Over head
LS 0. 670 854. 25
1, 275. 00000 0. 670 854. 25
0375 700-70010 F/ A M nor Contract Revisions 175, 568. 550 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70012 F/ A Asphalt Pavenent |ncentive 222, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70016 F/ A Fuel Cost Adj ustnent 70, 000. 000 0. 000
FA -41. 320 -41. 32
1. 00000 -41. 320 -41. 32
0395 700-70018 F/ A Roadway Snoot hness | ncentive 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17800S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17800S-BI D ESTI MATE RUN 12/12/ 2014
PRQJECT: | MD253- 214 ESTI MATE NO. 0008 12:15: 26
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0400 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 150, 000. 000 140, 098. 320
F A 0. 000 0. 00
1. 00000 140, 098. 320 140, 098. 32
0405 700- 70021 F/ A On-The-Job Trai nee 3, 920. 000 2, 059. 000
HOUR 0. 000 0. 00
1. 00000 2, 059. 000 2,059. 00
0410 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 11, 259, 063. 05 $ 220,436.85% 8,626, 386.77
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0420 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
39, 000. 00000 1. 000 39, 000. 00
0425 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
57, 000. 00000 1. 000 57, 000. 00
0430 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2, 800. 00
CAT 0400 CURRENT AMI  $ 98, 800. 00 $ 0.00$ 98, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 11, 357, 863.05 $

220,436.85% 8,725,186.77



